Appendix E Travel and Transport Committee Report November 2026

With the benefit of Cllr Urbick's advice, the Head of SODC Planning Jeni Jackson confirmed the Ferry Lane Open Space Resurfacing was Permitted Development. Works have started immediately and the path should be open to pedestrians and wheelers in late November.

Footpath 8 resurfacing is planned for November following a meeting onsite with OCC and the contractor.

Significant progress has been made on the Greenway with one of the two private landowners involved creating a fenced area suitable for a bike track adjacent to the Wallingford Road as envisaged in the Greenway plan. A meeting onsite with the land agents of the other private landowner involved, Christchurch College, is happening in early November.

The Stage 2 Pedestrian Safety Improvements Survey is being finalised. Pedestrian traffic monitoring has started on the Ridgeway. Proposals to add more bike racks in the village are progressing.